

Annual Procurement Plan 2021-22

Ministry/Division: Bangabandhu Krirashebi Kalyan Foundation

Agency: Ministry Of Youth and Sports

Budget:Revenue

Procuring Entity Name and Code: Secretary, Bangabandhu Krirashebi Kalyan Foundation, National Sports Council, Old Bhaban (4th Floor), 62/3, Purana Paltan, Dhaka-1000

SI No #	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
01.	Procurement of Rental Service (3+1) = 4 seat Vehicle	Nos.	1	RFQ			2.00	Planned Dates		13-Apr-22	20-Apr-22	20-Apr-22	20-Apr-22	20-Apr-22	21-Apr-22	8 Days	7 Days
								Planned Days		0	7	0	0	0	1	8	
								Actual Dates		13-Apr-22	20-Apr-22	20-Apr-22	20-Apr-22	20-Apr-22	21-Apr-22	8 Days	7 Days
02.	Procurement of Desktop Computer (CPU, Monitor, Printer, UPS and others)	Nos.	1	RFQ			1.00	Planned Dates		17-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	7 days	5 days
								Planned Days		0	7	0	0	0	0	7	
								Actual Dates		17-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	24-Apr-22	7 days	5 Days
03.	Procurement of Furniture (Double Seated Sofa, Director Table, Hi-Neck Swivel Chair)	Nos.	5	RFQ			3.00	Planned Dates		8-May-22	15-May-22	15-May-22	15-May-22	16-May-22	16-May-22	8 Days	10 Days
								Planned Days		0	7	0	0	1	0	8	
								Actual Dates		8-May-22	15-May-22	15-May-22	15-May-22	16-May-22	16-May-22	8 Days	10 Days
04.	Procurement of Seminar Con.	Nos.	250 Peoples	RFQ			2.61	Planned Dates		01-Jun-22	08-Jun-22	08-Jun-22	08-Jun-22	09-Jun-22	09-Jun-22	8 Days	7 Days
								Planned Days		0	7	0	0	1	0	8	
								Actual Dates		01-Jun-22	08-Jun-22	08-Jun-22	08-Jun-22	09-Jun-22	09-Jun-22	8 Days	7 Days


(Krishnendu Saha)

Secretary

Bangabandhu Krirashebi Kalyan Foundation

