


Quarterly Procurement Plan (July, August and September) 2022-2023

Ministry/Division: Bangabandhu Krirashebi Kalyan Foundation
 Agency: Ministry Of Youth and Sports

Procuring Entity Name and Code: Secretary, Bangabandhu Krirashebi Kalyan Foundation, National Sports Council, Old Bhaban (4th Floor), 62/3, Purana Paltan, Dhaka-1000

Budget:Revenue

Package #	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method and Type	Cotract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
PG-01	Car	Nos.	-	DPM	-	GOB	1.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	
PG-02	Seminar and Conference	Nos.	-	DPM	-	"	60.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
PG-03	Computer (Accessories)	Nos.	-	DPM	-	"	95.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
PG-04	Mechinary/Air Conditioner	Nos.	2	RFQ	HOPE	"	1.50	Planned Dates	06-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	8 Day	7 Days
								Planned Days	0	7	0	0	0	0	1	8 Day	
								Actual Dates	06-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	13-Sep-22	14-Sep-22	8 Day	10 Days
PG-05	Cost of District Agent	Nos.	-	Lum Sum	-	"	74.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
PG-06	Cost of Reception	4 Term	-	DPM	-	"	100.00	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	


 (Krishnemolaha)
 Secretary

Bangabandhu Krirashebi Kalyan Foundation

